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Part I: Overview

1. Introduction

The Automated Surface Observing Systems (ASOS) are equipped with a Technical Services
Laboratory (TSL) hygrothermometer (either Model 1063 or Model 1088) for the measurement of
temperature and dewpoint.   For measurement of dewpoint, the TSL 1063/1088 sensors use
chilled mirror technology and, in order to maintain satisfactory dewpoint measurement
performance, an Electronics Technician (ET) must visit the site and clean the mirror much more
frequently than the 90-day maintenance interval prescribed for other ASOS components.  For this
reason, the NWS ASOS Planned Product Improvement (PPI) Program has identified an alternate
technology replacement dewpoint sensor (the Vaisala Model DTS1) which, in testing to date, has
satisfied all ASOS dewpoint range/accuracy requirements and is expected to extend the periodic
maintenance intervals to 90 days or more.  Since the DTS1 measures only dewpoint, the TSL
1063/1088 will remain installed on ASOS to provide the site’s operational temperature data
while the DTS1 will provide the operational dewpoint data.  

The DTS1 can only be installed at sites equipped with the ASOS PPI processor upgrade.  The
processor upgrade provides the increased processing capability needed to incorporate approved
enhancements in future software versions and to support the ASOS PPI components:

o   replacement dewpoint sensor (the DTS1),
o   all-weather precipitation accumulation gauge,
o   ice-free wind sensor,
o   enhanced precipitation identifier, and
o   ceilometer replacement.

The Operational Acceptance Test (OAT) for the processor upgrade began in September 2001,
and will continue into early 2002 with a total of 36 sites participating.  

The OAT for the DTS1 began on December 19, 2001, and will continue through March 1, 2002. 
The test coordinator will provide results and an implementation recommendation to the ASOS
Program Management Council (APMC) Chair by March 15, 2002.   

A climate data continuity study is required for all new ASOS sensors.  To facilitate this study, 20
of the 36 processor upgrade OAT sites have been selected as dewpoint sensor OAT sites.  One or
more of the dewpoint OAT sites is located in each of the 12 climatic regimes specified by the
Observing Systems Branch (OS7) to meet the continuity study requirements.  The climate data
continuity study will be managed by OS7 and is expected to last approximately two years.
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2. Purpose

ASOSs operating with the DTS1 must effectively support NWS operations for forecast and
warning responsibilities as well as Federal Aviation Administration (FAA) operations.
Satisfactory ASOS performance, with the DTS1 installed, must be confirmed at representative
field sites before  nationwide deployment of the DTS1 can be recommended.

The primary purpose of the OAT is to confirm satisfactory integration of the DTS1 dewpoint
sensor into ASOS at representative field sites.   Since modifications to the ASOS Acquisition
Control Unit (ACU) software have been required to support the DTS1, the OAT must also
confirm the overall performance of ACU software version (V) 2.6A.  The following must be
verified:

    o the implementation process as described in the ASOS Product Improvement
Implementation Plan for the ASOS Dewpoint Sensor - Addendum II,

    o correct procedures for the sensor installation in the documentation (ASOS Modification
Note 75) provided to the ET,

    o sufficient and accurate user documentation (Release Note),

    o satisfactory ASOS stability, and

    o proper production and transmission of satisfactory ASOS observations/products.

The OAT is not intended as a sensor range/accuracy performance test or as a test of the
maintenance strategy.  Sensor performance has been verified in prior testing.  The evaluation of
the maintenance strategy (i.e. Whether the 90 day maintenance interval requirement is met.) will
require accumulation of maintenance data over an extended (one year or more) period of time
and will be performed by the WSH Maintenance Branch (OPS12).  

A secondary purpose of the OAT is to deploy the DTS1 at operational field sites suitable for
conducting the dewpoint sensor climate data continuity study. 

3. Background

Extensive testing of the DTS1 at the Sterling, Virginia, NWS test facility confirmed the NWS
dewpoint measurement range/accuracy requirements are met by the sensor.   The ASOS
Integration Test verified correct interfacing of the DTS1 to an ASOS on December 12, 2001,  at
Prism Communications, Incorporated (the processor upgrade software contractor) with ASOS
ACU software V2.6A.  The System Test (ST), using test ASOSs at NWS Headquarters (WSH),
and the Sterling, Virginia, test facility, was completed on January 16, 2002.
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3.1 System Description

Under NWS contract, Vaisala developed the DTS1 dewpoint sensor to meet the requirements of
NWS Specification H300-SP100.  The DTS1 is based on an existing Vaisala commercial sensor
(the HMP243), modified to meet the requirements of H300-SP100.  During the DTS1
development, the Vaisala redesigned critical components in the probe and interface electronics as
a result of anticipated  obsolescence issues with the HMP243.  Revisions included a stainless
steel, hermetically sealed probe; incorporation of the latest Humicap 180 RH sensor; and
redesign of the probe interface electronics from a hybrid to a printer circuit board design.  

Prism Communications developed ACU software (V2.6A) for the upgraded ASOS processor to
support the DTS1 interface.  This software incorporates no other changes. 

3.2 Change Requirement

The DTS1 has received ASOS Configuration Control Board and APMC approval for testing.

3.3 Description of Changes

The DTS1 can only be installed at sites where the processor upgrade is also installed and, in
some cases, the processor upgrade will have already been installed for the processor OAT prior
to the DTS1 installation.  The required ACU software (V2.6A) will be installed along with the
DTS1 (if it has not been installed previously).  

The DTS1 will provide all operational dewpoint data and the 1088/1063 dewpoint data will be
archived by ASOS for remote access and use in the climate data continuity study.  The transition
to the DTS1 sensor will be transparent to ASOS observers and users. 

3.4 Prior Testing

The DTS1 ST was completed on January 16, 2002.  In order to gain experience with the Single
Cabinet ASOS (SCA) configuration, the DTS1 was installed at two low risk, , SCA, non-aviation
sites (DMH-Baltimore, MD and SNT - Stanley, ID) prior to the completion of the ST.  

4. Test Management

The field/operational aspects of the OAT will be managed by the WSH Test and Evaluation
Branch (OPS24).  The test coordinator is:

Bryan Moore W/OPS24 Phone    301-713-0326 x176
National Weather Service - Station 4384 Fax        301-713-0912
1325 East-West Highway e-mail    Bryan.Moore@noaa.gov
Silver Spring, MD 20910
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4.1 Weather Service Headquarters Roles and Responsibilities

OPS24 is responsible for preparation and distribution of the OAT plan; advance and day-to-day
coordination of test activities; and preparation of a report which documents results and presents
recommendations.

OPS12 is responsible for providing Field Modification Kits (FMK) and NWS Engineering
Modification Notes (Mod Note) to the ASOS ETs responsible for each test site.  Spare DTS1
sensors will be available from OPS12 as required for maintenance purposes.

A Test Review Group (TRG), made up of representatives from Observing Services Division
(OS7), Development Branch (ST32), Observing Systems Branch (OS7), Maintenance Branch
(OPS12), and Support Branch (OS32) will evaluate each problem reported by the site Focal
Points. 

4.2 Test Site Roles and Responsibilities

Site Focal Points are responsible for coordinating test site performance monitoring, documenting
problems on Test Trouble Report (TTR) forms, reporting problems/results to the test coordinator,
and participating in weekly TRG conference calls.

4.3 OAT Review Process

Any ASOS operational problems will be  reported (by phone or e-mail) to the test coordinator
upon occurrence and documented on the TTR forms (Attachment 4).  Each TTR will be
forwarded to the TRG members for review.

At the conclusion of the evaluation period, the test coordinator will review the performance of
the processor upgrade with the TRG and NWS Region representatives.

4.4 Test Locations

Test sites were selected to include all of the 12 climatic regimes specified by OS7 as required for
the climate continuity study.  The test sites are listed by NWS Region in the table on the
following page..

4.5 Test Schedule

The test began (initial site installation) on December 19, 2001, and will continue through 
March 1, 2002.  The test coordinator will provide test results and an implementation
recommendation to the APMC by March 15, 2002.
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5. OAT System Operation and Maintenance Concepts

All test sites are commissioned and will continue to provide official observations/products
throughout the evaluation period.  No changes in station operations are required.

During the OAT, spare DTS1 sensors and ACU processors will be available from OPS12 as
required for maintenance purposes. 

Eastern Region            Western Region Alaska Region
DMH Baltimore, MD BOI Boise, ID BRW Barrow, Alaska
GFL Glens Falls, NY CZZ Campo, CA FAI Fairbanks, AK
PWM Portland, ME PHX Phoenix, AZ

SFO San Francisco, CA Pacific Region
Central Region SLC Salt Lake City, UT  ITO    Hilo, HI
BIS Bismarck, ND    SNT Stanley, ID
CNK Concordia, KS UAO Aurora, OR
MDW Chicago, IL

Southern Region
ATT Austin, TX
GUY Guymon, OK
MIA Miami, FL
MOB Mobile, AL

Table - DTS1 Dewpoint Sensor OAT Sites

6. Test Policies and Scope

6.1 Test Policies 

The installation of the processor upgrade is not to occur at an FAA-staffed or FAA contract-
staffed ASOS without agreement by the local FAA management to have their contract
observers back up with manual METAR/SPECIs during the period when ASOS cannot
generate and disseminate an automated METAR/SPECI.     

6.2 Scope

The OAT is intended only to evaluate the integration of the DTS1 into the ASOS.  It is not
intended as an evaluation of sensor performance.
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Part II: Methodology

1. Introduction

During the OAT, the performance of ASOS (with the DTS1 dewpoint sensor installed) will be
evaluated at 20 commissioned field sites and the results of the evaluation will form the basis
for an implementation decision by NWS management.  

2. Approach

The DTS1 will be installed at operational field sites and ASOS performance will be evaluated
by on-site or nearby field staff.  Weekly TRG conference calls will be held with site Focal
Points, regional ASOS Focal Points, and WSH representatives.

The initial field installation was at Baltimore (DMH), Maryland - a non-aviation site.  As
confidence is gained in the performance of the DTS1 and ACU processor, installation will
expand to additional non-aviation sites and to sites with aviation operations.

3. Critical Operational Issues for Evaluation

To determine the suitability of the DTS1 for operational use at commissioned sites, the
following must be evaluated:

    o Installation procedures (as documented in the Mod Note and any other instructions
provided to the ET or on-site staff).

    o Operator documentation (Release Note).

    o Suitability of the ASOS Planned Product Improvement Operational Implementation
Checklist - Part B.

    o ASOS stability.

    o Basic functionality (observation and product generation/transmission, operation of
interfaces, etc.) of ASOS with the DTS1 installed.
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4. Test Schedule

The schedule for OAT events is as follows:

Installation at Baltimore (DMH), MD December 19, 2001

Installation at Stanley (SNT), ID January 16, 2002

Installation at Austin (ATT), TX January 29, 2002

Installation of remaining sites February

Evaluate performance Installation through March 1, 2002

Provide results/recommendations March 15, 2002
to NWS management

5. Test Sites

OAT sites have been selected to include a variety of ASOS configurations and operational
scenarios :

Staffed (augmentation/backup) operations - both full and part-time
Unstaffed operations
Redundant processors
Backup sensors
Meteorological discontinuity sensors
Single site thunderstorm sensors
Automated Lightning Detection and Reporting System (ALDARS)

thunderstorm capability
Freezing rain sensors
FAA Ground-to-Air (GTA) radio
NWS Advanced Weather Interactive Processing System (AWIPS)

communications (hardwire, dial line, and leased line)
FAA AWOS/ASOS Data Acquisition System (ADAS) communications
SCA system configuration
New Generation Runway Visual Range (NGRVR) interface

The test sites and their characteristics are listed in Attachment 1.
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6. Test Materials

OPS12 will provide the required FMK components:

    o DTS1 dewpoint sensor,
    o Mod Note 75 (draft)
    o Processor upgrade with Software Version 2.6A

to the Electronics Systems Analysts responsible for each test site.

7. Test Methodology

Testing will consist of performance monitoring during routine operations.  No on-site test
activities other than reporting and documenting any ASOS problems are required. 

    o ASOS ETs will install the FMKs at the test sites.  The installation will be phased as
follows:

Baltimore, MD (KDMH), - December 19

Austin, TX (KATT), and - Late January 
Stanley, ID (KSNT)

Remaining sites - February

    o For all sites, the site focal point will coordinate the completion of the Operational
Implementation Checklist - Part B (Attachment 7) according to the direction in the ASOS
Product Improvement Implementation Plan for the ASOS Processor Board Upgrade -
Addendum I.  The completed checklist is to be forwarded to the test coordinator.

    o For NWS-staffed sites, the on-site staff (under the direction of the test site Focal Point)
will report any ASOS problems to the test coordinator and document the problems on
TTRs for submission to the test coordinator.

    o For sites with FAA or contract staff, an NWS site Focal Point is identified in 
Attachment 3.  The Focal Point will monitor ASOS performance and review observations
as required.  Responsibility for the evaluation may be assigned to the on-site FAA or
contract staff (at the discretion of the region and with the agreement of the FAA) but the
NWS Focal Point is responsible for reporting any problems encountered.    

 
    o For unstaffed sites, an NWS site Focal Point (identified in Attachment 3) at the

responsible Weather Forecast Office will monitor observations/products remotely and
report any problems.
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    o The AOMC will provide the test coordinator weekly reports listing cases when test site
ASOS observations/products do not arrive at the NWS Telecommunication Gateway as
expected. 

    o Monthly summary data for one month of operation will be evaluated for several sites.

7.1 Evaluation Criteria

Criteria for the operational suitability of the DTS1 (and the associated V2.6A software) are:

    o Installation procedures and documentation - Documentation (Mod Note and Release
Notes) must be clearly written, complete, and easy to follow (subjective evaluation by
ETs and test site staff).

    o Interfacing with both NWS and non-NWS systems - ASOS must correctly transmit
information for display on the FAA ACE (verification by FAA tower staff).  ASOS must
correctly incorporate Runway Visual Range (RVR) information from the FAA’s NGRVR
system into the ASOS METAR reports.  ASOS must correctly incorporate thunderstorm
information from the FAA’s ALDARS system into the ASOS METAR and SPECI
reports.

    o Stable ASOS operation - The number of system restarts (i.e., warm boots) must be
consistent with or improved over the site’s past history.

    o Production, transmission, and archiving of observations/products - Observations must be
representative of conditions (within the limitations of the ASOS sensors), correctly
formatted, transmitted successfully, and archived in the ASOS data base (evaluation by
on-site and/or near by NWS staff).

Since the evaluation of the maintenance strategy (determination of whether the 90 day
maintenance interval requirement is met) requires accumulation of data over an extended
period of time, it will not be performed as part of the OAT. 

7.1.1 Tracking Problems and Deficiencies

The test site Focal Points will report any dewpoint sensor-related or processor-related ASOS
problems to the test coordinator and document the problems on TTR forms (provided as
Attachment 4).  The test coordinator will review the weekly missing observation/product
reports provided by the AOMC. 

The test coordinator will conduct conference calls (with participation by test site Focal Points,
NWS and FAA national, and regional representatives) on a weekly basis, for the duration of the
evaluation.  Times and specific details will be provided weekly (by e-mail) to participants.  

The test site Focal Points (or alternates) should be available for each conference call and be
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prepared to provide a summary of their site's experience with the processor upgrade, with
emphasis on any significant problems encountered.  If possible, pertinent data should be
provided to the test coordinator via facsimile or e-mail prior to the conference call.

At the conclusion of the OAT, the test site Focal Points will complete the Processor Upgrade
OAT Survey (Attachment 5) and submit it to the test coordinator via e-mail or fax. 

7.1.2 Evaluation of Test Results

Each problem reported by site Focal Points will be evaluated by the TRG (representatives of
OS7, OST32, OS7, OPS12, and OS32).  Consultation with test site Focal Points and regional
ASOS Focal Points will take place if necessary.  For each problem, a determination of
criticality will be made and submitted to the ASOS Software Working Group for action. 

7.2 Installation and Configuration

The ASOS ETs will install the FMKs according to the schedule in Part II, Section 4.  The
instructions in the draft Mod Notes will be evaluated during the installation with comments and
recommended changes provided to the test coordinator.  Any installation problems with the
system, Mod Note, procedures, etc. are to be reported immediately to the regional ASOS Focal
Point and the test coordinator.

7.3 Test Conduct

All of the test ASOSs are commissioned and provide the official observations/products for the
site.  ASOS problems should be reported according to established procedures.  If the problem is
determined to be processor or DTS1-related, it is to be reported immediately to the test
coordinator and documented as described in Section 7.3.1.     

7.3.1 Test Site Actions

During routine operations, ASOS observations will be monitored/reviewed and for any
occasions when the ASOS does not operate as expected and the problems should be reported to
the test coordinator:

Bryan Moore W/OPS24 Phone    301-713-0326 x176
Fax        301-713-0912
e-mail    Bryan.Moore@noaa.gov

Problems should be thoroughly documented on TTR forms (provided as Attachment 4) and
faxed or mailed (overnight, if possible) to the test coordinator.  Copies of screens and data
printouts (AWIPS and/or ASOS, as appropriate) should be included to provide clarification
whenever possible. 

At the conclusion of the evaluation period, the site Focal Point will complete and submit (by e-
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mail or fax) the Processor Upgrade OAT Survey (Attachment 5) to the test coordinator. 

7.3.1.1 Procedure:  Real-time Monitoring of Observations

Monitor the observations/products as they are generated by ASOS, paying particular attention
to any observations containing remarks or additive data (e.g., precipitation amounts,
maximum/minimum temperatures, and three-hour pressure changes) and observations
generated during periods when failed sensors are being backed up (either by the observer or the
backup sensors).  For each observation containing remarks or additive data, review the 
5-minute observations and the 1-minute data to verify their appropriateness and accuracy. 
Periodically call the FAA voice phone and verify the observations (including the required
remarks) are being voiced properly.

7.3.1.2 Procedure:  Review of Observations

Periodically review the observations in the same manner in which an observer would check the
observations taken during the previous shift.  For example, check temperature/dewpoint, wind
shifts, pressure remarks, variable ceilings, and visibilities.  Determine whether specials were
taken properly.  Evaluate the consistency of precipitation and temperature data from hourly
data through 3-hour, 6-hour, daily, and monthly data.  Specifically:

    o Hourly/Special Observations -- During each shift, review the ASOS hourly and special
observations from the previous shift.

    o Daily Summaries -- Once per day, review the daily summary page to verify consistency
with the additive data appearing in the hourly observations.  Note: if the daily summary
has been manually edited, agreement cannot be expected.

    o Monthly Summaries -- Periodically review the monthly (to date) page to verify
consistency with the daily pages.  For the “monthly summary” sites, periodically review
the monthly summary (to date) to verify the format of the summary and consistency with
the daily pages.

7.3.1.3 Procedure:  Evaluation of FAA Interfaces

At staffed sites with NGRVR, periodically confirm proper incorporation of RVR in the ASOS
METARs and SPECIs. 

7.3.2 Regional ASOS Focal Point Actions

The regional ASOS Focal Points are responsible for the resolution of day-to-day operational
problems and for participation in the conference calls.

7.3.3 WSH Actions
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The test coordinator will provide technical assistance to the regional and site Focal Points as
required, chair the conference calls, coordinate the final performance review, provide test
results to the APMC Chair by March 15, 2002, and prepare a final report.

7.3.4 AOMC Actions

During the evaluation period, the AOMC will confirm the ability to support the test sites. 
Results of the AOMC evaluation will be provided to the test coordinator by the end of the
evaluation period.

7.3.5 NCDC Actions

For the test sites, the NCDC will continue to perform the routine downloading of ASOS data
(high-resolution, daily summary, and monthly summary) via the high-speed modems and report
any problems encountered to the test coordinator.

7.4 Post-Test Activities

Unless a decision to the contrary is made by the TRG, the DTS1 and processor upgrade will
remain installed at the test sites at the conclusion of the evaluation period. 
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Part III: Test Reports

1 Introduction

The test coordinator will issue progress reports during the evaluation period and a final report
at the conclusion of the OAT.

2 Conference Calls and Interim Reports

Conference calls with site Focal Points and regional ASOS Focal Points will be conducted
weekly during the evaluation period.  Times and specific details, along with weekly test
progress reports, will be provided weekly (by e-mail) to participants.  The site Focal Points will
report on evaluation progress and any problems noted. 

3 Final OAT Report

The test coordinator will provide the APMC Chair with a summary of results and an
implementation recommendation by March 15, 2002.  In addition, the test coordinator will
prepare a final OAT report which fully documents evaluation results.
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Replacement Dewpoint Sensor Test Sites
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ASOS Replacement Dewpoint Sensor OAT Sites

SID Name Dew Staffing DCPs Processors Multiple
Sensors

Comms ZR TSTM/
ALDARS

GTA/
ATIS

ACE NGRVR

NWS FAA

DMH Baltimore, MD 1088 - - SCA Redundant - A-DIAL - - - - -

GFL Glens Falls, NY HO83 - - 1 DCP - ADAS ZR ALDARS GTA - -

PWM Portland, ME HO83 FT/C - 2 DCP M A-DIAL ZR - - - -

BIS Bismarck, ND HO83 FT - 1 DCP Redundant - A-HW ZR - ATIS - -

CNK Concordia, KS 1088 - - 1 DCP - A-DIAL ZR TSTM GTA - -

MDW Chicago, IL HO83 - FT/C 2 DCP B ADAS ZR ALDARS ATIS - -

ATT  Austin City, TX 1088 - - 1 DCP Redundant - A-DIAL - TSTM - - -

GUY Guymon, OK 1088 - - SCA Redundant - A-DIAL - - GTA - -

MIA Miami, FL 1088 - FT/C 2 DCP B A-LL - - - - -

MOB Mobile, AL 1088 FT - 1 DCP B A-HW - - ATIS - -

BOI Boise, ID 1088 FT - 1 DCP - A-LL ZR - ATIS - -

CZZ Campo, CA 1088 - - SCA Redundant - A-DIAL - - - - -

PHX Phoenix, AZ 1088 - FT/C 1 DCP B A-DIAL - - ATIS - -

SFO San Francisco, CA 1088 - FT/C 3 DCP M/B A-DIAL - - ATIS - NGRVR

 SLC Salt Lake City, UT HO83 FT/C - 2 DCP M/B A-HW ZR - ATIS - NGRVR

SNT Stanley, ID 1088 - - SCA Redundant - A-DIAL - - - - -

UAO Aurora, OR 1088 - - 1 DCP - - ADAS ZR ALDARS GTA - -

BRW Barrow, AK 1088 FT - 2 DCP M ADAS ZR - GTA - NGRVR

FAI Fairbanks, AK 1088 - FT/C 2 DCP M ADAS ZR - ATIS - NGRVR

ITO Hilo, HI 1088 PT - 1 DCP - ADAS - - ATIS - -
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M Meteorological discontinuity sensors
B Backup sensors
A-LL Leased line to AWIPS
A-HW Hardwire to AWIPS
A-Dial Dial to AWIPS

FT Full-time staffing
PT Part-time staffing
    /C Contract staffing
    /H High ambient temperature site
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Attachment 2

Test Procedure

Configuration Verification

At some DTS1 OAT sites, the processor upgrade will have been installed in advance of the
DTS1 installation.  If the processor upgrade and DTS1 are being installed at the same time, this
procedure should be performed to verify the before/after ASOS configuration.

The el tech is to print the following pages prior to beginning installation of the processor
upgrade:

REVUE-SITE-PHYS
REVUE-SITE-VERSN-SW
REVUE-SITE-CONFG-SENSR
REVUE-SITE-CONFG-SENSR-ALGOR
REVUE-SITE-EXTRN
REVUE-SITE-CONFG-DEFIN
REVUE-SITE-CONFG-COMMS (for each SIO port)
REVUE-SITE-CRIT (each page)
REVUE-SITE-NORML
REVUE-SITE-PRESS
REVUE-SITE-VERSN-SENSR

If the site does not have a printer, the pages should be printed at the el tech’s home office before
traveling to the site.

After installation of the processor upgrade, each of the above pages is to be reviewed and
compared (spot-checking is adequate for the NORML and PRESS pages) to the printed pre-
upgrade page.  The el tech is also to review all MAINT pages to confirm satisfactory
component status (verify no “new” failures - compared to pre-installation status).
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  Attachment 3

WSH and Field Personnel Contacts

WSH Contacts

Bryan Moore Test and Evaluation Branch 301-713-0326 x176
Al Wissman Maintenance Branch 301-713-1833 x147
Tim Ross Observing Services Division 301-713-1792 x114

NCDC Contact

Mike Urzen 828-271-4089

Regional ASOS Focal Points

Eastern Region Kevin Murray 631-244-0146
Southern Region Victor Murphy 817-978-7777 x130
Central Region Tom Townsend 816-426-3226 x422
Western Region Kristine Nelson 801-524-5138 x271
Alaska Region Jack Fey 907-271-5119
Pacific Region Al Gushikuma 808-532-6435

OAT Site Focal Points

Eastern Region

DMH Baltimore, MD John Newkirk (at LWX) 703-260-0105
GFL    Glens Falls, NY Steve Pertgen (at ALY) 518-435-9570
PWM Portland, ME James Mansfield (at GYX) 207-688-3221

Central Region

BIS Bismarck, ND Len Peterson        701-250-4224 x327
CNK Concordia, KS Bill Newman (at TOP) 785-232-1493 x 327
MDW Chicago, IL Bob Collins (at LOT) 815-834-0673 x327

Southern Region

ATT Austin City, TX William Runyon (at EWX) 830-629-0130 x210
GUY Guymon, OK Glen Woodall (at AMA) 806-335-1835
MIA Miami, FL Sue Cawn (at MFL)         305-229-4522
MOB Mobile, AL Ron Ferguson       334-633-5456
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Western Region

BOI Boise, ID Bill Patterson 208-334-9861 x225
208-334-9508

CZZ Campo, CA Art Horton (at SGX) 858-675-8700
PHX Phoenix, AZ Clyde Vines 602-275-7002 x262
SFO San Francisco, CA Jeff Helms (at MTR) 831-656-1710 x262
SLC Salt Lake City, UT Steve Summy 801-524-5154 x225
SNT Stanley, ID Bryan Tilly (at PIH) 208-232-93-6 x264
UAO Aurora, OR Clint Jenson (at PQR) 503-326-2340 x225

Alaska Region

BRW Barrow, AK Donovan Price 907-852-4445
FAI    Fairbanks, AK Mike Centers 907-458-3713

Pacific Region

ITO    Hilo, HI Richard Mitsutani 808-933-6941
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ASOS Test Trouble Report
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(program office use)

CONTROL NO.:         

OTR NO.:         

                             
OTR approval-ASOS Tech Mgr)

ASOS TROUBLE REPORT

TYPE/NO             LOCATION (SID)                               

TROUBLE REPORT TITLE                                             

DATE/TIME DISCOVERED                ORIGINATOR                   

AFFECTED SUBSYSTEM Replacement Dewpoint Sensor S/W VER   V2.6A  

A. DESCRIPTION AND CAUSE OF PROBLEM:

B. MAINTENANCE CONSULTED?

       YES         NO (WHY?)

C. PROBLEM NOTED ELSEWHERE?

       YES (WHERE?)       NO

D. TECHNICAL DATA ATTACHED?

       YES        PAGES
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       NO

APPROVED                                           DATE          
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Replacement Dewpoint Sensor OAT Survey
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ASOS Replacement Dewpoint Sensor OAT Survey

(To be completed by the OAT site Focal Point)

Date Completed:                   Test Site:                    

Name and Title:                                                 

Date the dewpoint sensor was installed:  ____________________
                                             (mo/day/yr)

Begin/Ending Dates of Evaluation:             -                

Please respond to the statements below.  Circle the number which
best describes your opinion according to the following code:

1 -- Strongly agree
2 -- Mildly agree
3 -- Middle ground
4 -- Mildly disagree
5 -- Strongly disagree
6 -- Does not apply (N/A)

    
1. The procedures in Mod Note 75 and accompanying documentation

for the dewpoint sensor installation could be followed
easily (Consult with the el tech if necessary).

    
1 2 3 4 5 6

2. Operational stability of the ASOS was acceptable.
    

1 2 3 4 5 6

3. OID response was not adversely affected by the installation
of the dewpoint sensor.

    
1 2 3 4 5 6

4. ASOS observation/product generation was not adversely
affected by the installation of the dewpoint sensor.

    
1 2 3 4 5 6
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5. ACE sites: ASOS observation information was properly
displayed on ACE equipment (Confirm with FAA staff)

    
1 2 3 4 5 6

6. NGRVR sites: NGRVR information was properly incorporated
into the ASOS observation.

    
1 2 3 4 5 6

7. Service operations at this test site have not been adversely
affected due to this change.

1 2 3 4 5 6

8. Overall, I find this modification to be suitable for general
implementation.

1 2 3 4 5 6

9. Additional comments:
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ASOS Planned Product Improvement Operational Implementation Checklist - Part B
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ASOS Planned Product Improvement 
Operational Implementation  (OI) Check List  - Part  B

Planned Product Improvement:_____________________________________________

Location (SID, Name, State):________________________________________________

Office  completing this check list:____________________________ Date:____________ 

Item
#

Item Description OPR Completion
Date

4.2           Acquisition Activities

4. Requisition PPI production units and kits from NLSC as needed WFO

4.3     OI Installation Activities

1. Download files for NCDC archive WFO

2. Perform installation & checkout in accordance with MOD NOTE WFO

4.4     OI Monitoring & Coordination Activities

1. Installation notification WFO

2.b Begin 30-day monitoring & coordination WFO

2.c Begin 30-day monitoring & coordination RFP

2.d Begin 30-day monitoring & coordination AOMC

5.0    Post OI Activities

1. Operational quality control: Monitor ongoing meteorological performance WFO

2a. Ensure system changes are documented through EMRS OPS12

2b. Ensure new EMRS data are documented in the CMIS OPS13

2c. Ensure CMIS documentation changes are entered into NTDB OPS22

3. Dispose of old equipment in accordance with Mod Note WFO

4. Conduct climate continuity study at selected locations (Begin 1-2 year study) OS7 NA
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